



## MI-500 - MICHIGAN BALANCE OF STATE COC FY 2023 HUD COC PROGRAM COMPETITION

### **Contact Information**

MI Balance of State Continuum of Care (BoS CoC):

- Eva Rohlman (Chair) [chair@miboscoc.com](mailto:chair@miboscoc.com)
- Jessica Mays (Coordinator) [coordinator@miboscoc.com](mailto:coordinator@miboscoc.com)

HUD Representative:

- Cheryl Mathis [Cheryl.Y.Mathis@hud.gov](mailto:Cheryl.Y.Mathis@hud.gov) (313) 234-7329

### **Resources**

Balance of State CoC Webpage: [www.miboscoc.com](http://www.miboscoc.com)

HUD CoC Competition Webpage: To be updated upon release of NOFO

**ALL DATES ARE SUBJECT TO CHANGE**

ACTION	ENTITY RESPONSIBLE	TIMEFRAME/ DUE DATE
SNAPS Office sends GIW	HUD	June 9, 2023
BoS CoC sends reconciled GIW to the HUD local field office	Coordinator	June 28, 2023
Review of current application and scoring methodology	Coordinator and Funding Committee	June 2023
Funding priorities recommended	Executive Committee	May 2023
<b>RENEWAL APPLICATIONS</b>		
Renewal and Infrastructure Applications are released to applicants	Coordinator	6/29/2023
BoS CoC hosts meeting with renewal recipients to review Renewal Application and Scoring (posted to website following)	Coordinator	7/10/2023 10 AM ET
Renewal and Infrastructure Applications are due to the Coordinator	Project Applicants	7/21/2023
Renewal and Infrastructure Applications are reviewed and scored	Coordinator	7/21/2023- 7/27/2023
Renewal and Infrastructure Application questions sent to Committee for review and scoring	Funding Committee	7/21/2023
Scores sent to Coordinator	Funding Committee	7/27/2023
BoS Funding Committee meets to review and confirm Renewal and Infrastructure project scores and reallocation	Funding Committee	7/31/2023
eSnaps Applications are open for completion	Project Applicants	7/31/2023
Notice of project scores and reallocation sent to Renewal and Infrastructure Applicants	Coordinator	8/2/2023

Deadline for Renewal and Infrastructure Application score appeals to be submitted to the Coordinator	Project Applicants	8/9/2023
eSnaps Applications Due for Renewal Applications	Project Applicants	8/18/2023
Renewal and Infrastructure appeals reviewed by Appeals Committee; response to applicants confirmed	Appeals Committee	8/21/2023
Written notification of Renewal and Infrastructure Application score appeals decision provided to project recipients	Coordinator	8/23/2023
<b>NEW/BONUS APPLICATIONS</b>		
New/Bonus Application is released	Coordinator	7/24/2023
BoS CoC hosts meeting with applicants to review New/Bonus Application and Scoring (posted to website following)	Coordinator	7/26/2023
New/Bonus Applications are submitted to the Coordinator	Project Applicants	8/18/2023
New/Bonus Applications are assembled and forwarded to Funding Committee for review and score	Coordinator	8/20/2023
Review and scores are completed by the Funding Committee for New/Bonus Applications	Funding Committee	8/24/2023
Funding Committee meets to review and confirm New/Bonus Application scores	Funding Committee	8/25/2023
eSnaps Applications Due for New/Bonus Applicants	Project Applicants	8/25/2023
Notice of project scores sent to New/Bonus Applicants	Coordinator	8/28/2023
Deadline for New/Bonus Application score appeals to be submitted to the Coordinator	Project Applicants	9/1/2023
New/Bonus Application appeals reviewed by Funding Committee; response to applicants confirmed; recommended project ranking	Funding Committee	TBD
Written notification of New/Bonus Application appeals decision provided to project applicants	Coordinator	TBD
<b>ALL APPLICATIONS</b>		
Verification that all HUD Project Applications have been completed and submitted in <i>e-snaps</i> is done	Coordinator	8/25/2023
All project applications reviewed in <i>e-snaps</i> for possible error; communication sent to recipients and applicants	Coordinator	9/11/2023
BoS CoC Executive Committee reviews recommended project ranking	Executive Committee	TBD
Notice of project ranking sent to BoS CoC membership	Coordinator	8/25/2023

Project ranking for FY 20123 HUD CoC Program Competition is approved at September BoS CoC Meeting (posted to website following)	BoS CoC	9/14/2023
Drafted BoS CoC application posted to website for review and comment	Coordinator	9/1/2023
Project Prioritization is completed in <i>e-snaps</i>	Coordinator	9/14/2023
BoS CoC application is completed in <i>e-snaps</i>	Coordinator	9/14/2023
Deadline for public review and comment on BoS CoC application	BoS CoC	9/11/2023
Final BoS CoC application package is submitted in <i>e-snaps</i> ; shared with BoS CoC project recipients/applicants and posted on BoS CoC webpage	Coordinator	9/15-18/2023